Texas Facilities Commission Capitol Complex Project

Key Dates
Construction Milestones Start Complete | TFC-CCP.com Dates
Pkg 1 - 1801 Wastewater Relocation 11/2017 2/2018
Pkg 1 - 1801 Excavation 3/2018 12/2018 Fall 2017
(early start before tie
back agmt — 11/2017)
Pkg 1 - 1601 Excavation 7/2018 3/2019 Fall 2018
Pkg 1 - Congress Ave Excavation 7/2018 5/2019 Spring 2019
Pkg 2 - Utility Relocation 5/2018 3/2019
Pkg 2 — TRUSS 4/2018 1/2019
Pkg 2 - 17" and 18" Street Two-Way Conversions 3/2018 8/2018
Pkg 3 - CUP Tunnel 8/2018 9/2019
Pkg 3 - CUP 4/2018 8/2020 Fall 2017
Pkg 4 - 1801 Building & Garage 4/2019 6/2021
Pkg 4 - 1801 Rough-In & Finishes 8/2020 1/2022
Pkg 5 - 1601 Building & Garage 10/2019 5/2021
Pkg 5 - 1601 Rough-In & Finishes 12/2020 1/2022
Pkg 6 - Texas Mall Garage 12/2019 6/2021
Pkg 6 - Texas Mall Landscape & Hardscape 10/2020 9/2021
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